

市営桜の宮住宅建替事業(2期) 建替事業工程表

	平成29年度												平成30年度												平成31年度												平成32年度												平成33年度												平成34年度												平成35年度												平成36年度												平成37年度												平成38年度																																			
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12																																				
民間事業者募集・選定・契約締結	[Gantt chart showing milestones for public notice, application, and contract signing from FY29 to FY38]																																																																																																																																															
事業契約締結(3月議会議決)	★市会議決																																																																																																																																															
造成設計・開発協議	[Gantt chart for design and agreement phases]																																																																																																																																															
基本設計・実施設計、建築確認	[Gantt chart for basic and implementation design]																																																																																																																																															
仮移転先補修・既存入居者の仮移転	[Gantt chart for temporary relocation and repairs]																																																																																																																																															
既存住宅等の解体撤去(570戸) ※仮集会所整備含む	[Gantt chart for demolition of existing buildings]																																																																																																																																															
北山公園整備・幼稚園跡地粗造成 ※下水道管の敷設(北鈴蘭台54号線)を含む	[Gantt chart for park and kindergarten site preparation]																																																																																																																																															
関連する公共施設等の整備(ブロック・公園以外)	[Gantt chart for public facilities]																																																																																																																																															
建替住宅等の建設(Cブロック)	[Gantt chart for construction of C blocks]																																																																																																																																															
建替住宅等の建設(E1ブロック)	[Gantt chart for construction of E1 blocks]																																																																																																																																															
沿道利用ゾーン(東ブロック、西ブロック)	[Gantt chart for road utilization zones]																																																																																																																																															
建替住宅(Cブロック)への本移転(仮移転者、本移転者)	[Gantt chart for permanent relocation to C blocks]																																																																																																																																															
建替住宅(E1ブロック)への本移転(仮移転者、本移転者)	[Gantt chart for permanent relocation to E1 blocks]																																																																																																																																															
沿道利用ゾーン(中ブロック)	[Gantt chart for road utilization zones in the middle]																																																																																																																																															
既存住宅等の解体撤去(B(360戸)・D(320戸)・E2(89戸))	[Gantt chart for demolition of B, D, and E2 buildings]																																																																																																																																															
一般住宅ゾーン(Aブロック)	[Gantt chart for general residential zone A blocks]																																																																																																																																															
※1期事業予定(東ブロック)	[Gantt chart for Phase 1 construction in the east]																																																																																																																																															
(中央ブロック)	[Gantt chart for central blocks]																																																																																																																																															
(西ブロック)	[Gantt chart for west blocks]																																																																																																																																															
地区計画等の手続き	[Gantt chart for regional planning procedures]																																																																																																																																															
生活支援ゾーン:福祉施設誘致	[Gantt chart for welfare facility recruitment]																																																																																																																																															
生活支援ゾーン:保育所等整備	[Gantt chart for childcare facility preparation]																																																																																																																																															
北鈴蘭台駅前地区再整備事業	[Gantt chart for redevelopment of the station area]																																																																																																																																															

